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CONTRACTOR CERTIFICATION STATEMENT (BDE 2342A) 
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AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 
Effective:  January 1, 2008 
 
Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement.  Use of these devices shall be at 
the option of the Contractor. 
 
Equipment.  AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim 
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control 
Zones (IA-4R)”, dated January 28, 2005.  The devices shall be mounted on a trailer or a moveable 
cart and shall meet the requirements of NCHRP 350, Category 4. 
 
The AFAD shall be the Stop/Slow type.  This device uses remotely controlled “STOP” and “SLOW” 
signs to alternately control right-of-way. 
 
Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the 
MUTCD.  The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign 
on one side and a diamond shaped “SLOW” sign on the opposite side.  The letters on the signs 
shall be 8 in. (200 mm) high.  If the “STOP” sign has louvers, the full sign face shall be visible at 
a distance of 50 ft (15 m) and greater. 
 
The signs shall be supplemented with one of the following types of lights. 
 

(a) Flashing Lights.  When flashing lights are used, white or red flashing lights shall be 
mounted within the “STOP” sign face and white or yellow flashing lights within the “SLOW” 
sign face. 
 

(b) Stop and Warning Beacons.  When beacons are used, a stop beacon shall be mounted 
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted 24 in. 
(600 mm) or less above, below, or to the side of the “SLOW” sign face.  As an option, a 
Type B warning light may be used in lieu of the warning beacon. 
 

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where 
drivers are expected to stop.  The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend 
and border on a white background.  The letters shall be at least 6 in. (150 mm) high. 

 
This device may include a gate arm or mast arm that descends to a horizontal position when the 
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed.  
When included, the end of the arm shall reach at least to the center of the lane being controlled.  
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping 
downward at 45 degrees toward the side on which traffic will pass.  The stripes shall be 6 in. 
(150 mm) in width and at least 2 in. (50 mm) in height. 
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Flagging Requirements.  Flaggers and flagging requirements shall be according to 
Article 701.13 of the Standard Specifications and the following. 
 
AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans.  
The flaggers shall be able to view the face of the AFAD and approaching traffic during operation. 
 
To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash, 
and when included, the gate arm shall descend to a horizontal position.  To permit traffic to move, 
the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and when 
included, the gate arm shall rise to a vertical position. 
 
If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard 
Specifications. 
 
When not in use, AFADs will be considered nonoperating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 
 
Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 
 
 
BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE) 
Effective:  November 2, 2006  Revised:  August 1, 2017 
 
Description.  Bituminous material cost adjustments will be made to provide additional 
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of 
bituminous materials when optioned by the Contractor.  The bidder shall indicate with their bid 
whether or not this special provision will be part of the contract. 
 
The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures, 
bituminous surface treatments (cover and seal coats), and preventative maintenance type surface 
treatments that are part of the original proposed construction, or added as extra work and paid 
for by agreed unit prices.  The adjustments shall not apply to bituminous prime coats, tack coats, 
crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or by force 
account. 
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Method of Adjustment.  Bituminous materials cost adjustments will be computed as follows. 
 
CA = (BPIP - BPIL) x (%ACV  / 100) x Q 
 
Where: CA = Cost Adjustment, $. 
 BPIP = Bituminous Price Index, as published by the Department for the month the work 

is performed, $/ton ($/metric ton). 
 BPIL = Bituminous Price Index, as published by the Department for the month prior to 

the letting for work paid for at the contract price; or for the month the agreed 
unit price letter is submitted by the Contractor for extra work paid for by agreed 
unit price, $/ton ($/metric ton). 

 %ACV = Percent of virgin Asphalt Cement in the Quantity being adjusted.  For HMA 
mixtures, the % ACV will be determined from the adjusted job mix formula.  For 
bituminous materials applied, a performance graded or cutback asphalt will be 
considered to be 100% ACV and undiluted emulsified asphalt will be considered 
to be 65% ACV. 

 Q = Authorized construction Quantity, tons (metric tons) (see below). 
 
For HMA mixtures measured in square yards:  Q, tons = A x D x (Gmb x 46.8) / 2000.  For HMA 
mixtures measured in square meters:  Q, metric tons = A x D x (Gmb x 1) / 1000.  When computing 
adjustments for full-depth HMA pavement, separate calculations will be made for the binder and 
surface courses to account for their different Gmb and % ACV. 
 
For bituminous materials measured in gallons: Q, tons = V x 8.33 lb/gal x SG / 2000 
For bituminous materials measured in liters: Q, metric tons = V x 1.0 kg/L x SG / 1000 
 
Where: A = Area of the HMA mixture, sq yd (sq m). 
 D = Depth of the HMA mixture, in. (mm). 
 Gmb = Average bulk specific gravity of the mixture, from the approved mix design. 
 V = Volume of the bituminous material, gal (L). 
 SG = Specific Gravity of bituminous material as shown on the bill of lading. 
 
Basis of Payment.  Bituminous materials cost adjustments may be positive or negative but will 
only be made when there is a difference between the BPIL and BPIP in excess of five percent, as 
calculated by: 
 
Percent Difference = {(BPIL – BPIP) ÷ BPIL} × 100 
 
Bituminous materials cost adjustments will be calculated for each calendar month in which 
applicable bituminous material is placed; and will be paid or deducted when all other contract 
requirements for the work placed during the month are satisfied.  The adjustments shall not apply 
during contract time subject to liquidated damages for completion of the entire contract. 
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COMPENSABLE DELAY COSTS (BDE) 
Effective:  June 2, 2017 Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or damages 
sustained by the Contractor from conflicts with facilities not meeting the above definition; 
or if a conflict with a utility in an unanticipated location does not cause a shutdown of the 
work or a documentable reduction in the rate of progress exceeding the limits set herein.  
The provisions of Article 104.03 notwithstanding, compensation for delays caused by a 
utility in an unanticipated location will be paid according to the provisions of this Article 
governing minor and major delays or reduced rate of production which are defined as 
follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated location 
decreases by more than 25 percent and lasts longer than seven calendar days.” 
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Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be made 
as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for according 

to Article 109.04(b)(1) and (2) for the time between start of the delay and the minimum 
remaining hours in the work shift required by the prevailing practice in the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned equipment 
will be limited to two weeks plus the cost of move-out to either the Contractor’s yard or 
another job and the cost to re-mobilize, whichever is less.  Rental equipment may be 
paid for longer than two weeks provided the Contractor presents adequate support to 
the Department (including lease agreement) to show retaining equipment on the job is 
the most economical course to follow and in the public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent threshold 
for that portion of the delay in excess of seven calendar days.  Determination of 
compensation will be in accordance with Article 104.02, except labor and material 
additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 
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Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, representatives, 

officers, agents, or employees; delay by the Department in making the site available; 
or delay in furnishing any items required to be furnished to the Contractor by the 
Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment in 

time required for the work will be made according to Section 108.  Any adjustment in the 
costs to be paid will be made for direct labor, direct materials, direct equipment, direct 
jobsite overhead, direct offsite overhead, and other direct costs allowed by the resolution.  
Adjustments in costs will not be made for interest charges, loss of anticipated profit, 
undocumented loss of efficiency, home office overhead and unabsorbed overhead other 
than as allowed by Article 109.13, lost opportunity, preparation of claim expenses and 
other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
 
  



FAP Route 702 (IL 117) 
Project HSIP-STP-KMQU (815) 

Section (114) SR, CLV, RS-4 
Woodford County 

Contract No. 68B62 
 

 35 

Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, escalated 
labor costs, extended project overhead, and extended traffic control will be allowed when such 
costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum two 
week extension of contract time, according to 
Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite overhead 

and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
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(c) Extended Traffic Control.  Traffic control required for an extended period of time due to the 

delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other party 
for monies paid by the Department as a result of any claim under this provision.  The Contractor 
shall fully cooperate with the Department in its efforts to recover from another party any money 
paid to the Contractor for delay damages under this provision.” 
 
 
CONCRETE END SECTIONS FOR PIPE CULVERTS (BDE) 
Effective:  January 1, 2013 Revised:  April 1, 2016 
 
Description.  This work shall consist of constructing cast-in-place concrete and precast concrete 
end sections for pipe culverts.  These end sections are shown on the plans as Highway Standard 
542001 or 542011.  This work shall be according to Section 542 of the Standard Specifications 
except as modified herein. 
 
Materials.  Materials shall be according to the following Articles of Division 1000 – Materials of 
the Standard Specifications. 
 

Item Article/Section 
(a) Portland Cement Concrete (Note 1)  ......................................................................... 1020 
(b) Precast Concrete End Sections (Note 2) 
(c) Coarse Aggregate (Note 3)  .................................................................................. 1004.05 
(d) Structural Steel (Note 4)  ...................................................................................... 1006.04 
(e) Anchor Bolts and Rods (Note 5)  .......................................................................... 1006.09 
(f) Reinforcement Bars  ......................................................................................... 1006.10(a) 
(g) Nonshrink Grout  .................................................................................................. 1024.02 
(h) Chemical Adhesive Resin System  ............................................................................ 1027 
(i) Mastic Joint Sealer for Pipe  ...................................................................................... 1055 
(j) Hand Hole Plugs  ................................................................................................. 1042.16 

 
Note 1.  Cast-in-place concrete end sections shall be Class SI, except the 14 day mix 
design shall have a compressive strength of 5000 psi (34,500 kPa) or a flexural strength 
of (800 psi) 5500 kPa and a minimum cement factor of 6.65 cwt/cu yd (395 kg/cu m). 
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Note 2.  Precast concrete end sections shall be according to Articles 1042.02 and 
1042.03(b)(c)(d)(e) of the Standard Specifications.  The concrete shall be Class PC 
according to Section 1020, and shall have a minimum compressive strength of 5000 psi 
(34,000 kPa) at 28 days. 
 
Joints between precast sections shall be produced with reinforced tongue and groove 
ends according to the requirements of ASTM C 1577. 
 
Note 3.  The granular bedding placed below a precast concrete end section shall be 
gradation CA 6, CA 9, CA 10, CA 12, CA 17, CA 18, or CA 19. 
 
Note 4.  All components of the culvert tie detail shall be galvanized according to the 
requirements of AASHTO M 111 or M 232 as applicable. 
 
Note 5.  The anchor rods for the culvert ties shall be according to the requirements of 
ASTM F 1554, Grade 105 (Grade 725). 

 
CONSTRUCTION REQUIREMENTS 

 
The concrete end sections may be precast or cast-in-place construction.  Toe walls shall be either 
precast or cast-in-place, and shall be in proper position and backfilled according to the applicable 
paragraphs of Article 502.10 of the Standard Specifications prior to the installation of the concrete 
end sections.  If soil conditions permit, cast-in-place toe walls may be poured directly against the 
soil.  When poured directly against the soil, the clear cover of the sides and bottom of the toe wall 
shall be increased to 3 in. (75 mm) by increasing the thickness of the toe wall. 
 

(a) Cast-In-Place Concrete End Sections.  Cast-in-place concrete end sections shall be 
constructed according to the requirements of Section 503 of the Standard Specifications 
and as shown on the plans. 
 

(b) Precast Concrete End Sections.  When the concrete end sections will be precast, shop 
drawings detailing the slab thickness and reinforcement layout shall be submitted to the 
Engineer for review and approval. 
 
The excavation and backfilling for precast concrete end sections shall be according to the 
requirements of Section 502 of the Standard Specifications, except a layer of granular 
bedding at least 6 in. (150 mm) in thickness shall be placed below the elevation of the 
bottom of the end section.  The granular bedding shall extend a minimum of 2 ft (600 mm) 
beyond each side of the end section. 
 
Anchor rods connecting precast sections shall be brought to a snug tight condition 
followed by an additional 2/3 turn on one of the nuts.  Match marks shall be provided on 
the bolt and nut to verify relative rotation between the bolt and the nut. 
 
When individual, precast end sections are placed side-by-side for a multi-pipe culvert 
installation, a 3 in. (75 mm) space shall be left between adjacent end section walls and 
the space(s) filled with Class SI concrete. 
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Method of Measurement.  This work will be measured for payment as each, with each end of 
each culvert being one each. 
 
Basis of Payment.  This work will be paid for at the contract unit price per each for CONCRETE 
END SECTION, STANDARD 542001 or CONCRETE END SECTION, 542011, of the pipe 
diameter and slope specified. 
 
 
DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE) 
Effective:  September 1, 2000 Revised:  March 2, 2019 
 
FEDERAL OBLIGATION.  The Department of Transportation, as a recipient of federal financial 
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination in 
the award and administration of contracts.  Consequently, the federal regulatory provisions of 
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business 
enterprises.  For the purposes of this Special Provision, a disadvantaged business enterprise 
(DBE) means a business certified by the Department in accordance with the requirements of 
49 CFR Part 26 and listed in the Illinois Unified Certification Program (IL UCP) DBE Directory. 
 
STATE OBLIGATION.  This Special Provision will also be used by the Department to satisfy the 
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities 
Act, 30 ILCS 575.  When this Special Provision is used to satisfy state law requirements on 
100 percent state-funded contracts, the federal government has no involvement in such contracts 
(not a federal-aid contract) and no responsibility to oversee the implementation of this Special 
Provision by the Department on those contracts.  DBE participation on 100 percent state-funded 
contracts will not be credited toward fulfilling the Department’s annual overall DBE goal required 
by the US Department of Transportation to comply with the federal DBE program requirements. 
 
CONTRACTOR ASSURANCE.  The Contractor makes the following assurance and agrees to 
include the assurance in each subcontract the Contractor signs with a subcontractor. 
 

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The Contractor shall carry 
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts 
funded in whole or in part with federal or state funds.  Failure by the Contractor to carry out 
these requirements is a material breach of this contract, which may result in the termination 
of this contract or such other remedy as the recipient deems appropriate, which may include, 
but is not limited to: 
 
(a) Withholding progress payments; 

 
(b) Assessing sanctions; 

 
(c) Liquidated damages; and/or 

 
(d) Disqualifying the Contractor from future bidding as non-responsible. 
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OVERALL GOAL SET FOR THE DEPARTMENT.  As a requirement of compliance with 49 CFR 
Part 26, the Department has set an overall goal for DBE participation in its federally assisted 
contracts.  That goal applies to all federal-aid funds the Department will expend in its federally 
assisted contracts for the subject reporting fiscal year.  The Department is required to make a 
good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 
 
CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included because 
the Department has determined the work of this contract has subcontracting opportunities that 
may be suitable for performance by DBE companies.  The determination is based on an 
assessment of the type of work, the location of the work, and the availability of DBE companies 
to do a part of the work.  The assessment indicates, in the absence of unlawful discrimination and 
in an arena of fair and open competition, DBE companies can be expected to perform 10.00% of 
the work.  This percentage is set as the DBE participation goal for this contract.  Consequently, 
in addition to the other award criteria established for this contract, the Department will only award 
this contract to a bidder who makes a good faith effort to meet this goal of DBE participation in 
the performance of the work.  A bidder makes a good faith effort for award consideration if either 
of the following is done in accordance with the procedures set for in this Special Provision: 
 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or, 
 

(b) The bidder documents a good faith effort has been made to meet the goal, even though 
the effort did not succeed in obtaining enough DBE participation to meet the goal. 
 

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a reference 
source for DBE-certified companies.  In addition, the Department maintains a letting and item 
specific DBE locator information system whereby DBE companies can register their interest in 
providing quotes on particular bid items advertised for letting.  Information concerning DBE 
companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 
 
 
  

http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-certification/il-ucp-directory/index
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(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of a 
DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
 

(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 
written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract plans, 
specifications, or special provisions must be approved, in writing, by the Department as 
provided elsewhere in the Contract.  The Contractor shall notify affected DBEs in writing 
of any changes in the scope of work which result in a reduction in the dollar amount 
condition-of-award to the contract.  Where the revision includes work committed to a new 
DBE subcontractor, not previously involved in the project, then a Request for Approval of 
Subcontractor, Department form BC 260A or AER 260A, must be signed and submitted.  
If the commitment of work is in the form of additional tasks assigned to an existing 
subcontract, a new Request for Approval of Subcontractor will not be required.  However, 
the Contractor must document efforts to assure the existing DBE subcontractor is capable 
of performing the additional work and has agreed in writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 
 

  


